
 

TO: BATA Oversight Committee DATE: February 2, 2011 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The 4
th
 Quarter 2010 Toll Bridge Program Progress Report presents current project updates for RM 

1 and SRP programs and financial updates through December 2010.  The report will be delivered 

directly to the committee meeting. 

Recent project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next 

shipment of steel bridge sections left China on January 22, 2011.  This shipment includes the 

11th sections of roadway boxes and the 4
th
 and 5

th
 lifts of the tower.  The ship is expected to 

arrive in the Bay Area in mid-February.  Remaining bridge segments to be shipped included the 

12
th
, 13

th
, and 14

th
 and the tower head façade.  The next shipment is scheduled to arrive in the 

Bay Area in late June or early July. 

 

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

  

 

       Andrew B. Fremier 
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